To: Hoppe, Michael{Hoppe.Michael@epa.gov]}
From: Stan Kaczmarek

Sent: Fri 7/26/2013 7:22:15 PM

Subject: Bridge and Motor Update

We met with Essex County engineer's office this morning and they are preparing to support our
mobilization this coming Tuesday very early morning. We were just informed that the motor is
now supposed to be shipped on Monday and we have (again) asked the contractor to expedite its
delivery and let them know we can cover the expedited shipping costs.

Still pushing to begin dredging on Friday morning, one week from today.
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